

## RIDE III ONE CENT CAPITAL SALES TAX PROJECTS

	Project Name	Budget	Status as of 8/9/2018
1	US Hwy 501 Corridor Improvement Hwy 31 to SC 544	\$ 50,000,000.00	Extension of collector roads (Postal Way and Middle Ridge Avenue) contracted to Mead & Hunt for design -- Preliminary Engineering (HCG). US 501 Mainline Phase I -- Preliminary Engineering (SCDOT).
2	Pave 25 Miles County Dirt Roads (Group 1)	\$ 15,000,000.00	Contracted to Mead & Hunt for design (HCG). 3 roads are under construction contract.
3	Carolina Forest Boulevard Widening	\$ 54,700,000.00	Contracted to Thomas & Hutton for design -- Preliminary Engineering (HCG).
4	Palmetto Pointe Boulevard Extension to SC Hwy 544	\$ 7,500,000.00	Contracted to DDC Engineers for design -- Preliminary Engineering (HCG).
5	SC Hwy 9 East Widening Loris	\$ 21,700,000.00	Contracted to Mead & Hunt for design -- Preliminary Engineering (SCDOT).
6	Resurface 33.13 miles of City Roads	\$ 5,000,000.00	Letters sent out to municipalities (HCG). City of Myrtle Beach and Town of Briarcliffe Acres have commenced resurfacing work.
7	US Hwy 701 N. Widening North Conway	\$ 65,100,000.00	Contracted to Stantec for design -- Preliminary Engineering (SCDOT).
8	Fred Nash Boulevard connection to Harrelson Boulevard	\$ 19,300,000.00	Contracted to Infrastructure Consulting & Engineering for design -- Preliminary Engineering (SCDOT).
9	US Hwy 17 Business Intersection Improvements-Garden City	\$ 19,800,000.00	Contracted to Neel-Schaffer, Inc. for design -- Preliminary Engineering (SCDOT).
10	Forestbrook Road Widening	\$ 89,100,000.00	Contracted to Civil Engineering Consulting Services, Inc. for design -- Preliminary Engineering (SCDOT).
11	Pave 25 Miles County Dirt Roads (Group 2)	\$ 15,000,000.00	To be scheduled (HCG)
12	Resurface 33 miles of county roads	\$ 5,000,000.00	To be scheduled (HCG)
13	US Hwy 501 realignment from Broadway St to 7th Ave N.	\$ 13,900,000.00	Contracted to Stantec for design -- Preliminary Engineering (SCDOT).
14	US Hwy 701 Widening North to Loris	\$ 7,500,000.00	Contracted to HDR Engineering, Inc. of the Carolinas for design -- Preliminary Engineering (SCDOT).
15	Conway Perimeter Road Phase II	\$ 18,400,000.00	Contracted to Mead & Hunt for design -- Preliminary Engineering (SCDOT).
16	Pave 25 Miles County Dirt Roads (Group 3)	\$ 15,000,000.00	To be scheduled (HCG)
17	Resurface 33.87 miles of county roads	\$ 5,000,000.00	To be scheduled (HCG)
18	Southern Evacuation Lifeline (SELL) Environmental Studies & ROW	\$ 25,000,000.00	To be scheduled (SCDOT)
19	SC Hwy 31 (Carolina Bays Parkway) Extension to SC/NC Line	\$ 125,000,000.00	Project Development Studies (SCDOT)
20	Pave 25 Miles County Dirt Roads (Group 4)	\$ 15,000,000.00	To be scheduled (HCG)
<b>TOTAL PROJECTED REVENUE</b>		<b>\$ 592,000,000.00</b>	